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ESTIMATE RUN 08/17/2016

ESTIMATE SUMMARY 14:51:40

CONTID: C20144         ESTIMATE NO: 0008 PROG 2005

PCN: 20144-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 AND I-70 WITHIN REGION 1 PERCENT TIME:

PROJECT NO: SHE R100-217                  

I-25 AND I-70 PAVEMENT MARKING

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

ROADSAFE TRAFFIC SYSTEMS, INC PAY PERIOD ENDING

3015 E ILLINI STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PHOENIX AZ 85040     (602)243-1218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,315,907.50 PARTICIPATING $ $ 608,372.86

AWARD PROJECT AMT: 6,289,657.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

78.11%

1,382,780.00

608,372.86

608,372.86

608,372.86

$

$

$

$

4,933,127.50

0.00

4,933,127.50

0.00

4,933,127.50

-94,344.86

0.00

4,838,782.64

0.00

AMOUNT DUE 4,838,782.64 608,372.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 608,372.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

ARAPAHOE, REGION 1  

736.0 TIME ALLOW: 6/15/2016 ??:??:??

ORIG TIME ALLOW: 6/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2014

07/27/2014

07/31/2016

06/05/2014

07/01/2014

07/17/2014

07/27/2014
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PCN: 20144-BID    ESTIMATE RUN 08/17/2016

PROJECT: SHE R100-217                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 1,198,791.000

172,903.000

202-00250  
 

987,619.681,371,694.000

124,490.16

1,876,000.000

SF  

0.72000

0010 Mobilization 1.000

0.000

626-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0015 Modified Epoxy Pavement Marking 17,577.400

1,742.000

627-00008  
 

1,115,695.3519,319.400

100,600.50

20,834.000

GAL 

57.75000

0020 Preformed Plastic Pavement Marking (Type I)(Inlaid) 106,116.310

13,164.000

627-01010  
 

1,043,702.71119,280.310

115,185.00

175,260.000

SF  

8.75000

0025 Preformed Plastic Pavement Marking (Type II) (Inlaid) 164,973.760

29,624.000

627-02010  
 

1,761,109.73194,597.760

268,097.20

240,580.000

SF  

9.05000

0030 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0031 Preform Thermoplastic Pvmt Mkg (WS) 0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

26.50000

0035 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

50.000

F A 

1.00000

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 4,933,127.47608,372.866,315,907.50CURRENT AMT0200 $ $ $

$ 4,933,127.47608,372.86$6,315,907.50$CURRENT AMTPROJECT TOTAL


